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ESTIMATE RUN 07/12/2001

ESTIMATE SUMMARY 13:45:34

CONTID: C13308         ESTIMATE NO: 0004 PROG 1999

PCN: 13308-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION-WIDE GUARDRAIL UPGRADE PERCENT TIME:

PROJECT NO: SHE R500-049                  

REGION-WIDE GUARDRAIL UPGRADES

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 5

CONTRACTOR:

GONZALES CONSTRUCTION COMPANY, INC. PAY PERIOD ENDING 07/12/2001 DATE TIME STARTED 03/14/2001

PO BOX 1468 DATE LET 02/15/2001 DATE WORK BEGAN

 DATE AWARDED 02/20/2001 DATE TIME STOPPED 11/13/2001

 DATE CONTRACT EXECUTED 03/14/2001 DATE ACCEPTED 11/13/2001

DOLORES CO 81323-1468970/882-4805 DATE NOTICE TO PROCEED 03/14/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 233,710.68 PARTICIPATING $ $ 50,965.50

AWARD PROJECT AMT: 133,728.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -764.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.18

FIXED COMPLETION DATE

FIXED COMPLETION DATE

93.64%

14,864.82

50,965.50

50,965.50

50,201.03

$

$

$

$

218,845.86

0.00

218,845.86

0.00

218,845.86

-3,237.01

0.00

215,608.85

0.00

AMOUNT DUE 215,608.85 50,201.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,201.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

121.0 TIME ALLOW: 11/30/2001 ??:??:??

ORIG TIME ALLOW: 11/30/2001 ??:??:??
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PCN: 13308-BID    ESTIMATE RUN 07/12/2001

PROJECT: SHE R500-049                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 5,391.000

1,325.000

202-01130  
 

6,716.000

LF  

1.50000 10,074.006,716.000

1,987.50

0010 REMOVAL OF END ANCHORAGE 16.000

8.000

202-01300  
 

25.000

EACH

125.00000 3,000.0024.000

1,000.00

0015 GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,362.500

2,575.000

606-00301  
 

8,112.500

LF  

11.60000 92,075.007,937.500

29,870.00

0020 END ANCHORAGE (SLOTTED RAIL TERMINAL) 10.000

1.000

606-02001  
 

12.000

EACH

1,333.00000 14,663.0011.000

1,333.00

0025 END ANCHORAGE (NONFLARED) 24.000

11.000

606-02003  
 

39.000

EACH

1,525.00000 53,375.0035.000

16,775.00

0030 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

3,045.00000 3,045.001.000

0.00

0035 FLAGGING 1,156.000

0.000

630-00000  
 

1,268.500

HOUR

35.00000 40,460.001,156.000

0.00

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.600

0.000

630-80342  
 

14.000

EACH

89.17000 1,123.5412.600

0.00

0045 DRUM CHANNELIZING DEVICE 9.000

0.000

630-80360  
 

10.000

EACH

53.37000 480.339.000

0.00

0050 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.500

0.000

630-80363  
 

5.000

EACH

65.22000 293.494.500

0.00

0055 TRAFFIC CONE 27.000

0.000

630-80380  
 

30.000

EACH

9.50000 256.5027.000

0.00
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PCN: 13308-BID    ESTIMATE RUN 07/12/2001

PROJECT: SHE R500-049                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 RES END ANCHORAGE 0.000

0.000

210-01200  
 

1.000

EACH

800.00000 0.000.000

0.00

0095 MOBILIZATION 0.000

0.000

626-00000  
 

300.000

L S 

1.00000 0.000.000

0.00

CAT 218,845.8650,965.50233,710.68CURRENT AMT0200 $ $ $

$ 218,845.8650,965.50$233,710.68$CURRENT AMTPROJECT TOTAL


